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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1MP-78-13.2/13. 4 I'N | MPERI AL COUNTY | N BRAWLEY FROM DBX, | NC. MCCLENDON, GREG $267, 446 08/ 29/ 05 56%
11- 265704 NORTH JUNCTI ON 86 TO THI RD STREET 42066 AVENI DA ALVARADO, C 722 E. BARIONI BLVD $234,357 09/13/05 87%
ACST- PO78- (103) E I NSTALL TRAFFI C SI GNAL $234, 357 03/17/06 0
G 00-78 1-(3E) TEMECULA, CA 92590 (760) 355-8666
--()
HB1 WPCP
11-1MP-86-5.9/6.1 I'N I MPERI AL COUNTY I N EL CENTRO AT GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $894, 641 05/18/04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. O BOX 50085 722 E. BARIONI BLVD. $934,302 06/01/04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $1,042 04/04/06 0
WATSONVI LLE, CA  95077- 5085 (760) 355-8666
PLANT EST
HB4N WPCP SATI S
11-1MP-86-19.5/20.6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1, 299,698 05/02/03 100%
11-241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1, 296, 025 05/12/03 100%
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 °
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HVLA
11-1 MP-86-20.0/20.3 I'N I MPERI AL COUNTY | N BRAWLEY FROM HVE CONSTRUCTI ON, | NC. GOYAL, JI TENDRA $453, 652 12/19/05 0%
11- 260104 CATTLE CALL DRIVE TO 0.1 KM NORTH OF 1225 LI NDA VI STA DRI VE 722 E. BARIONI BLVD. $0 12/30/05 0%
ACST- P086- (070) E K STREET $0 05/23/06 °
G P0-86 O-(0OE) I NSTALL NEW S| GNAL SAN MARCOS, CA 92078 (760) 355-1348
--()
HB1 WPCP
11-1MP-86-43.3/67.8 I'N | MPERI AL COUNTY FROM SAN FELI PE GRANI TE CONSTRUCTI ON MCCLENDON, GREG $16, 563,198 08/31/05 50%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONROE STREET 722 E BARIONI BLVD. $10, 289, 882 09/ 16/ 05 629
ACNH P086- (068) E LI NE | MPERI AL, CA 92251 $4,128,877 05/ 15/ 06 0
--() ROADVWAY REHABI LI TATI ON I NDI O, CA 92203 (760) 355- 8666
HA22 SWPPP
11-1MP-98-35.2/0 I'N | MPERI AL COUNTY NEAR CALEXI CO AT SELECT ELECTRI C I NC $265,293 10/ 27/ 05 0%
11- 265604 COLE ROAD P O BOX 1457 $0 11/04/05 0%
ACST- P098- (022) E I NSTALL TRAFFI C SI GNALS $0 (

G P0- 98 0- (2E)

--()
HB1 WPCP

SPRI NG VALLEY CA 91979
(619) 460- 6060
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11-TMP- 98- 45, 2/ 46 I'N TMPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $3,933,614 11/18/05 19%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARIONI BLVD. $1, 085,764 12/ 07/05 27%
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $765, 842 09/ 06/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355- 8666
--()
HA22 SWPPP
11-TMP-111-3.2/0 I'N TMPERI AL COUNTY NEAR CALEXI CO AT LEKGS ELECTRIC, INC. MCCLENDON,  GREG $278,280 08/22/05  100%
11- 266204 JASPER ROAD 1370 Pl ONEER WAY 722 E. BARIONI BLVD $264,686 09/06/05 0.
ACST- P111- (069) E I NSTALL TRAFFI C SI GNALS | MPERI AL, CA 92251 $0 02/10/06 0
G P1-11 0-(9E) EL CAJON, CA 92020 (760) 355- 8666 02/ 14/ 06
--() COVPLETED
HB1 WPCP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO. GOYAL, JI TENDRA $1,036,481 06/17/05 37%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P.O BOX 38 722 E. BARIONI BLVD $242,257 06/ 28/ 05 23%
CH P SEAL | MPERI AL, CA 92251 $0 03/17/06 0
W NDSCR, CA  95492- 0038 (760) 355-1348
SUSPENDED
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, NMEHRDAD $1,344,617 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1, 285,912 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $1,180 11/24/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-. 170 I'N SAN DI EGO COUNTY I'N SAN DIEGO AT F C BUSINESS SYSTEMS | NC $168,180 11/23/05 0%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE $0 02/10/06 0%
CBP- 005 -(601)0 CHANNEL| ZATI ON $0 0
--0) SAN DI EGO CA 92108
(619) 252- 0623
HB4N WPCP
11-SD-5-10.0/10. 7 N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFMAN SPECI ALTIES, T NC. CARDENAS, VI CTCR $9, 729,440 11/04/05 19%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $1,928,599 11/15/05 20%
ACNH- 005 -(602)9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $960, 336 02/ 26/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955

HB4N SWPPP
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11- SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $757,465 10/ 21/05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $0 11/03/05 0%
ACI M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE SI GNS SAN DI EGO, CA 92111 $0 04/21/06 0
-0 I RVINE, CA 92614- 5706 (858) 467-4093
SUSPENDED
HB4N WPCP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAWAGED, HASSAN $1, 375,916 04/01/05 80%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $768,449 04/12/05 56%
ACI M 005 -(598)1 PAVEMENT REHABI LI TATI ON SQUTH, #410 $275, 718 04/ 15/ 06 0
ACNH- S015- (014) E IRVINE, CA 92614-5706 SAN DI EGO, CA
--0) (619) 220-7333
HA22 WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON CHASE GENERAL $415,371 11/14/05 0%
11- 352304 0.2 KM SQUTH OF 32ND STREET 1792 KAl SER AVENUE $0 11/23/05 0%
OVERCROSSI NG TO 0.1 KM NORTH COF $0 °
BROADWAY OVERCROSSI NG I RVINE CA 926145706
UPGRADE OVERHEAD SI GNS (949) 252- 0441
HB4N WPCP
11-SD-5-14.1/14.9 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL KONTAXI' S, CONSTANTI NE $951,660 11/07/05 27%
11- 265404 LOCATI ONS 1792 KAI SER AVENUE 1800 MAXVEELL ROAD $269, 600 11/18/05 200
ACST- X073- (074) E CONCRETE BARRI ER AND CRASH CUSHI ONS $269, 600 04/ 21/ 06 0
G X0-73 0-(4E) IRVINE, CA 92614-5706 (619) 397-6118
--()
HB1 WPCP
11- SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 352,817 11/15/04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 156, 136 12/ 02/ 04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $14, 442 05/ 17/ 06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT MARI NA LANDSCAPE HURTZI G JOHN $2,803,781 10/01/01 100%
11- 069104 VARI OQUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2,834,259 10/23/01 100%
ACNH- X073- (058) E REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 01/20/06 0
--() ANAHEI M CA 92805 (858) 467-4086 01/ 23/ 06
PLANT EST
HA25 SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $126, 456,566 02/ 27/ 02 0%
11-0301W4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $108, 232,336 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $3,247,112 07/02/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $464, 320 08/20/04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON CHASE GENERAL $998, 720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE $0 11/18/05 0%
ACl M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 °

X0-73 0- (3E) I RVINE CA 926145706

-0 (949) 252- 0441
HB1 WPCP
11-SD-5-42.7/51.2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCI CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 564,343 09/ 22/ 05 49%
11- 078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $5, 243,426 10/ 07/ 05 =A%
AClI M 005 - (600)4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $2,594, 487 05/ 16/ 06 °
--0) GRI ND PORTLAND CEMENT CONCRETE VI STA, CA 92081- 8831 (760) 796- 4666
HA22 WPCP
11-SD-8-6.7/21.3 I'N SAN DI EGO COUNTY AT VARI QUS TDS ENG NEERI NG PEREZ, AL $414,369 10/19/04 100%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $402,335 10/27/04 o0,

REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $0 01/13/06 °

91361- (858) 467-4093 01/ 24/ 06
COWPLETED

HB4N WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4, 054,060 08/04/05 26%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $658, 957 08/19/05 16%
ACI M 008 -(300)3 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $577,477 08/ 10/ 06 0
--() EAST OF LA POSTA CREEK BRI DCGE (619) 888-8886

BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
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11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 92%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/ 09/ 05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. MORALES, ANGCEL $6, 457,911 08/12/03 0%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 636, 629 09/ 04/ 03 0%
ACNH- 015 -(189)6 SEPARATION TO 1.1 KM NORTH OF FRI ARS SO, #410 $97, 714 04/01/06 0
0-15 4-(896) N ROAD OVERCRCSSI NG VI STA, CA 92081-8831 SAN DI EGO, CA 92108- 3847
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,269,637 12/06/02 0%
11-070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,151,796 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0. 2 KM NORTH OF SAN DI EGO, CA 92111 $12,696 01/30/07 °
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- () $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15-13. 0/ 50. 9 I'N SAN DI EGO COUNTY AT VARI QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,288,799 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $582,193 10/13/04 149%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $0 06/ 30/ 06 0
--() SAN DI EGO, CA 92163-9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11-SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $15, 256, 664 05/ 25/ 04 56%
11-2326U4 MERCY ROAD UNDERCRGOSSI NG TO 0.6 KM 2585 BUSI NESS PARK DRI VE 13553 RANCHO SANTA FE $15, 262,198 06/10/ 04 999
ACNH- 015 -(194)1 SQUTH OF THE ROUTE 56 AND 15 FARMG RD. $464, 539 03/ 02/ 06 0

1-015 -(194)1

SWPPP

SEPARATI ON
W DENI NG RAMP AND BRI DGE

VI STA, CA 92081

SAN DI EGO, CA 92130
(858) 720-2137
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11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $17,088,137 01/03/03 0%
11- 23484 VARI OQUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 833,015 01/23/03 0%
ACNH- 015 -(187)1 CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $8,598 06/ 02/ 06 0
-015 -(187)1 VI STA, CA 92083-8831 (760) 796- 4656
ACST- P0O56- (001) N PLANT EST
HB4N SWPPP SATI S
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32,521, 734 04/14/05 34%
11- 080934 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVEN NG CREEK $8, 356, 335 04/ 26/ 05 26%
ACl M 015 -(200)1 CONSTRUCT MANAGED LANES DRI VE N. $977,942 08/ 17/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
P0O-56 0- (2N) (858) 688-1508
HB4C SWPPP
HB4C
11- SD- 15- 19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTI ES, | NC. AL- JAFRI, ABU- BAKR $54, 394,100 10/29/03 35%
11- 080904 VARl QUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVENI NG CREEK $43, 793,291 11/13/03 80%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $693,225 03/ 22/07 0
ST62-11 0-(2NP) L SAN DI EGO, CA 92117-3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11- SD- 15-22. 0/ 4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/BBCl, JV HSU, PAUL $68, 669, 664 08/ 11/04 41%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $30, 423,055 08/ 26/ 04 449%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $2, 045, 423 11/07/07 0
CMBT- 6211- (034) P UNDERCRGSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $83, 160,534 09/09/04 33%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $27,093,929 09/22/04 330
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $2,292,221 09/07/07 0
--0) RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCRGOSSI NG SAN DI EGO, CA 92111 $0 12/31/05 0
HI G-MAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S
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11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $455,387 11/30/05 0%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $0 12/15/05 0%
CONSTRUCT TRAFFI C SI GNALS $0 06/08/06 0
SAN DI EGO, CA 92121 (858) 467-4078
HB4N WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $890, 018 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $6, 698 04/ 23/ 08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )M 56 FROM 0.6 KM WEST OF CARMEL M. $0 6
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 924,569 04/06/ 05 63%
11- 172894 0.6 KM EAST OF CARVEL COUNTRY ROAD 8450 M RAMAR PLACE 7177 OPPORTUNI TY ROAD $2, 749,289 04/ 22/ 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $209, 364 08/ 03/ 09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON
HE14 SWPPP
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2,819,731 01/13/05 93%
UNDERCRCSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $1,831 03/20/06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-5.2/5.5 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S, | NC. FELLEKE, SAMUEL $460,274 10/ 26/ 05 33%
11- 262804 FROM CHANNEL ROAD UNDERCRGCSSI NG TO P. O BOX 640 1463 BROADVWAY $316, 328 11/02/05 67%
MAPLEVI EW STREET $316, 328 04/ 04/ 06 0
LENGTHEN TURN LANES LAKESI DE, CA 92040 (619) 588-9072
HB4N WPCP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2,586,506 06/03/05 0%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2, 348,148 06/ 16/ 05 0%
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $161, 000 03/06/06 0
PO- 67 0-(8E) LAKESI DE, CA 92040 (619) 588-9069
--() PLANT EST
HB1 SWPPP SATI S
11-SD-76-.1/2.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY $3, 408,886 01/19/06 0%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P O BOX 229000 $0 02/02/06 0%
Al RPORT ROAD $0 °
CONSTRUCT MEDI AN BARRI ER SAN DI EGO CA 921929000
(858) 587- 3600
HB1 SWPPP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 217,486 09/08/05 61%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P.O. BOX 229000 1780 W M SSI ON ROAD $445,188 09/ 23/ 05 36%
ACNH- PO78- (105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $150, 153 05/ 05/ 06 0
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE
HB4N SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 975,168 09/ 09/ 04 86%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $8, 622,123 09/16/04 849%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $582, 030 06/ 20/ 07 °
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11l SWPPP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2, 633,688 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. O BOX 1577 1780 W M SSI ON ROAD $1, 357,052 09/08/04 51%
ACST- PO78- (102) E DRI VE ESCONDI DO, CA 92025 $78,222 09/ 18/ 06 0
P0- 78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °

WATSONVI LLE CA 950775085
(831) 724- 1011
HVLA
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $250, 777 05/19/04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,141 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY I N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH CF TROY 1702 KAI SER AVENUE 1463 BROADWAY $2, 621,728 12/03/03 0%
ACNH- P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $1,900 07/19/06 0
--() CONSTRUCT RETAI NI NG WALL I RVINE CA 926145706 (619) 588-9073
(949) 252- 0441 PLANT EST
HE14 SWPPP SATI S
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY I N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,942,764 05/24/05 33%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 662,434 06/ 02/ 05 88%
STPL- 6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $44,764 03/ 21/ 07 °
--0) SAN DI EGO, CA 92109 (858) 467-4086
HB4C SWPPP
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598, 982 02/ 28/ 05 26%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $474,500 03/15/05 80%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,373 08/06/08 °
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 125,011 08/ 03/ 04 -
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $7,990 05/31/06 0
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
| NSTALL NEW MEDI AN GUARD RAI L (619) 688-6955 PLANT EST
HB1 SWPPP SATI S
11-SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 122,580 10/18/02 0%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 099,212 10/ 29/02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $13,216 06/ 21/ 06 0
D A9-05 0-(3AQ) I VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-5530-/0 I'N SAN DI EGO COUNTY AT VAR QUS DAVI D A BEADOR KONTAXI'S, CONSTANTI NE $263,300 12/20/05 0%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 1800 MAXWELL RQAD $0 01/04/06 0%
MODI FY EXI STI NG DRAI NAGE FACI LI TI ES $0 05/30/06 0
CORONA, CA 92883 (619) 397-6118
HA23 WPCP
11- SD-5722-/0 I'N SAN DI EGO COUNTY IN SAN DIEGO AT T D S ENG NEERI NG $199, 453 10/ 24/05 0%
11- 349304 THE KEARNY MESA MAI NTENANCE STATION 2899 AGOURA ROAD SU TE 171 $0 11/08/05 0%
STANDBY GENERATOR SYSTEM $0 °
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HA12
Totals: Authorized Final Amt: $529, 858, 271 Completed to Date: $335, 637,015  Wwork ThisMonth: $21, 245, 459




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-78-13.2/13. 4 11- 265704
11-1MP-86-5.9/6.1 11- 256304
11-1MP-86-19.5/20.6 11- 241104
11-1 MP- 86-20. 0/ 20. 3 11- 260104
11-1MP-86-43.3/67.8 11- 235504
11-1MP-98-35.2/0 11- 265604
11-1MP-98-45. 2/ 46 11- 229024
11-1MP-111-40.5/65.4 11- 266604
11-1WMP-111-3.2/0 11- 266204
11-SD-5-.1/.3 11- 079404
11-SD-5-.1/0 11- 268304
11- SD-5-10.0/10. 7 11- 066704
11- SD-5-10. 3/49. 3 11- 240304
11-SD-5-12.6/13. 4 11- 228704
11-SD-5-13. 0/ 15 11- 352304
11-SD-5-14.1/14.9 11- 265404
11-SD-5-16.0/16.6 11- 207914
11-SD-5-19.4/20.1 11- 069104
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.7/35.7 11- 065104
11- SD-5-35. 8/ 36. 3 11- 265504

11-SD-5-42.7/51. 2 11- 078304
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Cnty Rt Pm Contract Page
11-SD-8-6.7/21.3 11- 081204
11-SD-8-36.5/0 11- 080004
11-SD-15-13.0/50.9 11-077304
11-SD-15-17. 3/ ML9. 1 11-2326U4
11- SD- 15-18. 5/ M20. 5 11-2348U4
11- SD-15-18. 9/ ML9. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904
11- SD-15-22. 0/ M4. 1 11- 080914
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-6.4/7.5 11- 064904
11-SD- 15-6.5/10.1 11- 070804
11-SD-15-8.9/9.7 11- 233204
11-SD-52-8.5/9.1 11- 247704
11-SD-52-13.3/0 11- 262704
11-SD-54-5.0/0 11- 249804
11- SD- 56-. 6/ 11-172834
11-SD-56-2.2/6.2 11-172894
11-SD-67-6.7/9.3 11- 241804
11-SD-67-3.9/18.5 11-241184
11-SD-67-5.2/5.5 11- 262804

11-SD-76-.1/2.2 11- 259204
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District
Federal Aid
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Cnty Rt Pm

11-Sb-78-1.7/2.3
11-SD-78-10.5/11. 6
11-SD-78-20.7/21.3
11- SD- 79- 20. 3/ 53
11-SD-94-17.5/17.7
11-SD-125-11.5/12.2
11-SD-125-22.3/0
11-SD-163-.9/2. 8
11-SD-163-1.2/2. 4
11- SD-905-10.9/11. 7
11- SD-5530-/0

11- SD-5722-/0
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Statement of Ongoing Contracts - Index
Contract Page

11- 003204
11- 183644
11- 241904
11- 238804
11-176424
11- 253504
11- 260524
11- 258024
11- 258014
11- 091804
11- 091604
11- 349304
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $394, 864, 353
FEDERAL Al D ( PRI MARY) $86, 853, 891
FEDERAL Al D ( SECONDARY) $25, 333, 280

STATE HI GHWAY $20, 515, 653

Work Comp
$233, 459, 903
$71, 950, 710
$17, 594, 396
$12, 632, 005



Statement of Ongoing Contracts - Federal Aid

District 11
Federal Aid Category Bid + CCO
- ER- STORM DAMAGE REPAI R $1, 000, 000
$1, 291, 095
District Total: $529, 858, 271

Work Comp
$0
$0

$335, 637, 015

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
11 $3, 496, 430
$3, 496, 430

Work completed this Period:
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